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Project name:  
Republishing Regolith Exploration Geochemistry in Tropical and Sub-Tropical Terrains; Handbook of Exploration Geochemistry - 
Abbreviated title: 
Republish Regolith Exploration Geochemistry
Type of project
Centre project
(Centre or Industry/Commercial):
Program:  

2
Themes:  

1 ( Understanding regolith processes )
Project Leader:  
Dr Charles Butt
Start date and duration:  New: finish within 6 months
Participants:
 
CSIRO
Brief project description: (in no more than 500 words address objectives, scope of work, knowledge to date, what is new, interactions with other projects) 
The publishing rights to the Handbook of Exploration Geochemistry, Vol 4: Regolith Exploration Geochemistry in Tropical and Sub-Tropical Terrains, have been returned to the Editors (Charles Butt and Hubert Zeegers) by Elsevier  As much of the information is still current, there is some support for re-publishing it at a reasonable price (ie <$50) rather than the original 1992 publication price of >$300.

I have the text and most Tables in digital format.  Figure are a problem; some originals, but the rest must be scanned from the book itself.  This can be done by the VRU.  The index needs recompiling; it might be worth including a searchable digital version instead or as well..
VRU time and the cost of reprinting are sought for this to proceed.  The funds should be recouped through sales
Deliverables (outputs) and expected impacts of research (outcomes): 

An inexpensive version of a useful reference, available to students and professional geologists.
Milestones: (dates of significant events marking scientific progress)
Whist it would be good to try to complete this by the IGES in September 2005, I am not sure that I shall be able to.  However, it can certainly be promoted and advertised, with orders taken.
Confidentiality requirements

None

Date Endorsed by Executive and Approved by CEO;
22 June 2005

Date Endorsed by the Board:




8 July 2005
Note: Out-of-Budget revisions/updates to the approved Project Summary are to be submitted by Program Leader to Susan Game HO Perth for approval by CEO and advice to Business Manager.  
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Have not included VRU or secretarial time
All LEME STUDENTS contributing to Project 2005-2006
	Students Name
	University
	PhD or Honours

	
	
	

	
	
	

	
	
	


PROJECT OPERATING COSTS  $K  2005-2006
	
	$K
	Source external funds

	CRC Opex funds requested
	~$17K*
	

	Committed (definite) external funds
	
	

	Total Project Opex
	~$17K
	


	Possible additional external funds (for info)
	
	


* PLEASE NOTE THAT $17K WOULD BE FUNDED THROUGH LEME HQ BUDGET
DISTRIBUTION OF TOTAL PROJECT OPERATING COSTS 2005-2006
Show major expenditure items and allocation to core parties
	Expenditure Item
	ANU
	AU
	CUT
	CSIRO EM
	CSIRO 

LW
	GA
	NSW DPI
	PIRSA
	Total

	Publication costs
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	Total
	
	
	
	17
	
	
	
	
	


NB:  Publication costs to be reimbursed from sales.  Total depends on anticipated sales and hence size of print-run.  No quote has been obtained as yet but based on the Thematic Volume “Expression of Australian Ore Systems”:
500
cost ~$15.6K 

~$32 each
750
cost  ~$17.8K

~$24 each
1000
cost  ~$20K

~$20 each
(all inc GST)
